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04.11.10.09.01  Groundwater Offsite Plume Action

A300000010 PROJECT START 01OCT09 0 0 0 0 0

A300000X90 M&I 01OCT09 30SEP19 2,498 2,498 0 2040-11B 3,089,245 0

A300000020 Plume Maps 26APR10 18AUG10 80 80 0 2040-11B 41,431 0

A300000030 Plume Maps 24APR12 16AUG12 80 80 0 2040-11B 41,431 0

A300000040 Plume Maps 24APR14 18AUG14 80 80 0 2040-11B 41,431 0

A300000050 Plume Maps 25APR16 17AUG16 80 80 0 2040-11B 41,431 0

A300000060 Plume Maps 24APR18 16AUG18 80 80 0 2040-11B 41,431 0

A300000070 Schedule Contingency 01OCT19 31MAR21 388 388 0 0 0

04.11.10.09.04  Remedial Design Work Plan

A300000380 REMEDIAL DESIGN WORK PLAN/SCHEDULE 17NOV14 08OCT15 223* 223* 0 0 0

A300000390 PREPARE RD WORK PLAN/SCHEDULE 17NOV14 26MAR15 88 88 0 0 0

A300000400 INTERNAL REVIEW 27MAR15 10APR15 10 10 0 0 0

A300000410 INCORPORATE COMMENTS 13APR15 24APR15 10 10 0 0 0

A300000420 ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0) 24APR15 0 0 0 0 0

A300000430 DOE REVIEW RD WORK PLAN/SCHEDULE 27APR15 26MAY15 21 21 0 0 0

A300000440 CONSOLIDATE COMMENTS/RESPONSE 27MAY15 02JUN15 5 5 0 0 0

A300000450 COMMENT RESOLUTION MEETING 03JUN15 03JUN15 1 1 0 0 0

A300000460 INCORPORATE COMMENTS 12JUN15 25JUN15 10 10 0 0 0

A300000470 RELEASE PREPARATION 26JUN15 26JUN15 1 1 0 0 0

A300000480 CERTIFICATION MEETING 29JUN15 29JUN15 1 1 0 0 0

A300000490 INCORPORATE COMMENTS 30JUN15 30JUN15 1 1 0 0 0

A300000500 ISSUE RDWP (D1) TO DOE 30JUN15 0 0 0 0 0

A300000510 DOCUMENT TRANSMITTAL 01JUL15 09JUL15 5 5 0 0 0

A300000520 ISSUE RD WORK PLAN/SCHEDULE TO EPS/KY (D1) 09JUL15 0 0 0 0 0

A300000530 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 10JUL15 10AUG15 22 22 0 0 0

A300000540 INCORPORATE COMMENTS 11AUG15 24AUG15 10 10 0 0 0

A300000550 RELEASE PREPARATION 25AUG15 28AUG15 4 4 0 0 0

A300000560 CERTIFICATION MEETING 31AUG15 31AUG15 1 1 0 0 0

A300000570 INCORPORATE COMMENTS 01SEP15 01SEP15 1 1 0 0 0

A300000580 ISSUE RDWP TO DOE (D2) 01SEP15 0 0 0 0 0

A300000590 DOCUMENT TRANSMITTAL 02SEP15 09SEP15 5 5 0 0 0

A300000600 ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 09SEP15 0 0 0 0 0

A300000610 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 10SEP15 08OCT15 21 21 0 0 0

A300000620 EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE 08OCT15 0 0 0 0 0
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04.11.10.09.05  Remedial Design Report

A300000630 DESIGN/BUILD PROCUREMENT 12JUN15 03NOV15 100 100 0 0 0

A300000640 REMEDIAL DESIGN REPORT 04NOV15 22SEP16 221* 221* 0 2040-12B 432,371 0

A300000650 PREPARE REMEDIAL DESIGN 04NOV15 14MAR16 88 88 0 0 0

A300000660 INTERNAL REVIEW 15MAR16 29MAR16 10 10 0 0 0

A300000670 INCORPORATE COMMENTS 30MAR16 12APR16 10 10 0 0 0

A300000680 ISSUE DRAFT REMEDIAL DESIGN TO DOE (D0) 12APR16 0 0 0 0 0

A300000690 DOE REVIEW DRAFT REMEDIAL DESIGN 13APR16 12MAY16 22 22 0 0 0

A300000700 CONSOLIDATE COMMENTS/RESPONSE 13MAY16 19MAY16 5 5 0 0 0

A300000710 COMMENT RESOLUTION MEETING 20MAY16 20MAY16 1 1 0 0 0

A300000720 INCORPORATE DRAFT REMEDIAL DESIGN COMMENTS 23MAY16 06JUN16 10 10 0 0 0

A300000730 RELEASE PREPARATION 07JUN16 08JUN16 2 2 0 0 0

A300000740 CERTIFICATION MEETING 09JUN16 09JUN16 1 1 0 0 0

A300000750 INCORPORATE COMMENTS 10JUN16 13JUN16 2 2 0 0 0

A300000760 ISSUE RD (D1) TO DOE 13JUN16 0 0 0 0 0

A300000770 DOCUMENT TRANSMITTAL 14JUN16 17JUN16 4 4 0 0 0

A300000780 ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1) 17JUN16 0 0 0 0 0

A300000790 EPA/KDEP REVIEW DRAFT REMEDIAL DESIGN 20JUN16 21JUL16 22 22 0 0 0

A300000800 INCORPORATE EPA/KDEP COMMENTS 22JUL16 05AUG16 11 11 0 0 0

A300000810 RELEASE PREPARATION 08AUG16 11AUG16 4 4 0 0 0

A300000820 CERTIFICATION MEETING 12AUG16 12AUG16 1 1 0 0 0

A300000830 INCORPORATE COMMENTS 15AUG16 16AUG16 2 2 0 0 0

A300000840 ISSUE RD (D2) TO DOE 16AUG16 0 0 0 0 0

A300000850 DOCUMENT TRANSMITTAL 17AUG16 23AUG16 5 5 0 0 0

A300000860 ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D2) 23AUG16 0 0 0 0 0

A300000870 EPA/KDEP REVIEW CFC DESIGN 24AUG16 22SEP16 21 21 0 0 0

A300000880 EPA/KDEP APPROVE CFC DESIGN 22SEP16 0 0 0 0 0

04.11.10.09.06  Remedial Action Work Plan

A300000890 REMEDIAL ACTION WORK PLAN 12NOV15 28SEP16 219* 219* 0 2040-13B 48,689 0

A300000900 PREPARE REMEDIAL ACTION WORK PLAN 12NOV15 21MAR16 87 87 0 0 0

A300000910 INTERNAL REVIEW 22MAR16 05APR16 10 10 0 0 0

A300000920 INCORPORATE COMMENTS 06APR16 19APR16 10 10 0 0 0

A300000930 ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0) 19APR16 0 0 0 0 0

A300000940 DOE REVIEW OF REMEDIAL ACTION WORK PLAN 20APR16 18MAY16 21 21 0 0 0

A300000950 CONSOLIDATE COMMENTS/RESPONSE 19MAY16 23MAY16 3 3 0 0 0

A300000960 COMMENT RESOLUTION MEETING 24MAY16 24MAY16 1 1 0 0 0

A300000970 INCORPORATE COMMENTS 25MAY16 10JUN16 12 12 0 0 0

A300000980 RELEASE PREPARATION 13JUN16 14JUN16 2 2 0 0 0

A300000990 CERTFICATION MEETING 15JUN16 15JUN16 1 1 0 0 0

A300001000 INCORPORATE COMMENTS 16JUN16 17JUN16 2 2 0 0 0

A300001010 ISSUE RAWP (D1) TO DOE 17JUN16 0 0 0 0 0

A300001020 DOCUMENT TRANSMITTAL 20JUN16 24JUN16 5 5 0 0 0
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A300001030 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1) 24JUN16 0 0 0 0 0

A300001040 EPA/KY REVIEW REMEDIAL ACTION WORK PLAN 27JUN16 28JUL16 22 22 0 0 0

A300001050 INCORPORATE COMMENTS 29JUL16 12AUG16 11 11 0 0 0

A300001060 RELEASE PREPARATION 15AUG16 17AUG16 3 3 0 0 0

A300001070 CERTIFICATION MEETING 18AUG16 18AUG16 1 1 0 0 0

A300001080 INCORPORATE COMMENTS 19AUG16 22AUG16 2 2 0 0 0

A300001090 ISSUE RAWP (D2) TO DOE 22AUG16 0 0 0 0 0

A300001100 DOCUMENT TRANSMITTAL 23AUG16 29AUG16 5 5 0 0 0

A300001110 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2) 29AUG16 0 0 0 0 0

A300001120 EPA/KY REVIEW OF REMEDIAL ACTION WORK PLAN 30AUG16 28SEP16 21 21 0 0 0

A300001130 EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN 28SEP16 0 0 0 0 0

04.11.10.09.07  Remedial Action

3RA  Remedial Action

A300001140 REMEDIAL ACTION 29SEP16 05DEC16 46* 46* 0 2040-14B 4,742,579 0

A300001150 REMEDIAL ACTION-MOBILIZATION 29SEP16 27OCT16 21 21 0 0 0

A300001160 REMEDIAL ACTION-START 29SEP16 0 0 0 0 0

A300001170 REMEDIAL ACTION-INSTALLATION OF WELLS 28OCT16 05DEC16 25 25 0 0 0

A300001180 CONSTRUCTION COMPLETE 05DEC16 0 0 0 0 0

A300001720 DEVELOP LANDFILL PACKAGES 06DEC16 06JAN17 21 21 0 0 0

A300001730 DISPOSE WASTE IN ONSITE LANDFILL 09JAN17 08MAR17 42 42 0 0 0

A300001440 IMPLEMENT O&M 17MAR17 23AUG18 360 360 0 2040-14B 791,090 0

A300001710 O&M COMPLETE 23AUG18 0 0 0 0 0

A300001190 O&M PLAN 22MAR16 16MAR17 247* 247* 0 0 0

A300001200 PREPARE O&M PLAN 22MAR16 27APR16 26 26 0 0 0

A300001210 INTERNAL REVIEW 28APR16 26MAY16 21 21 0 0 0

A300001220 INCORPORATE COMMENTS 27MAY16 24JUN16 20 20 0 0 0

A300001230 ISSUE O&M PLAN TO DOE (D0) 24JUN16 0 0 0 0 0

A300001240 DOE REVIEWS O&M PLAN 27JUN16 27JUL16 21 21 0 0 0

A300001250 CONSOLIDATE COMMENTS/RESPONSE 28JUL16 03AUG16 5 5 0 0 0

A300001260 COMMENT RESOLUTIONS MEETING 04AUG16 04AUG16 1 1 0 0 0

A300001270 INCORPORATE COMMENTS 05AUG16 01SEP16 20 20 0 0 0

A300001280 RELEASE PREPARATION 02SEP16 07SEP16 3 3 0 0 0

A300001290 CERTIFICATION MEETING 08SEP16 08SEP16 1 1 0 0 0

A300001300 INCORPORATE COMMENTS 09SEP16 09SEP16 1 1 0 0 0

A300001310 ISSUE O&M PLAN (D1) TO DOE 09SEP16 0 0 0 0 0

A300001320 DOCUMENT TRANSMITTAL 12SEP16 16SEP16 5 5 0 0 0

A300001330 ISSUE O&M PLAN TO EPA/KY (D1) 16SEP16 0 0 0 0 0

A300001340 EPA/KY REVIEW O&M PLAN 19SEP16 20DEC16 65 65 0 0 0

A300001350 INCORPORATE COMMENTS 21DEC16 03FEB17 29 29 0 0 0

A300001360 RELEASE PREPARATION 06FEB17 07FEB17 2 2 0 0 0

A300001370 CERTIFICATION MEETING 08FEB17 08FEB17 1 1 0 0 0

A300001380 INCORPORATE COMMENTS 09FEB17 10FEB17 2 2 0 0 0

A300001390 ISSUE O&M PLAN (D2) TO DOE 10FEB17 0 0 0 0 0
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A300001400 DOCUMENT TRANSMITTAL 13FEB17 17FEB17 5 5 0 0 0

A300001410 ISSUE O&M PLAN TO EPA/KY (D2) 17FEB17 0 0 0 0 0

A300001420 EPA/KY REVIEW O&M PLAN 20FEB17 16MAR17 19 19 0 0 0

A300001430 EPA/KY APPROVAL OF O&M PLAN 16MAR17 0 0 0 0 0

04.11.10.09.08  Remedial Action Completion Report

A300001450 POST CONSTRUCTION REPORT 24AUG18 30SEP19 275* 275* 0 2040-15B 56,134 0

A300001460 PREPARE POST CONSTRUCTION REPORT 24AUG18 30OCT18 47 47 0 0 0

A300001470 INTERNAL REVIEW 31OCT18 28NOV18 21 21 0 0 0

A300001480 INCORPORATE COMMENTS 03DEC18 03JAN19 21 21 0 0 0

A300001490 ISSUE DRAFT POST CONSTRUCTION REPORT TO DOE (D0) 03JAN19 0 0 0 0 0

A300001500 DOE REVIEW DRAFT POST CONSTRUCTION REPORT 04JAN19 01FEB19 20 20 0 0 0

A300001510 CONSOLIDATE COMMENTS/RESPONSE 04FEB19 08FEB19 5 5 0 0 0

A300001520 COMMENT RESOLUTION MEETING 11FEB19 11FEB19 1 1 0 0 0

A300001530 DOCUMENT REVISION 12FEB19 12MAR19 21 21 0 0 0

A300001540 RELEASE PREPARATION 13MAR19 18MAR19 4 4 0 0 0

A300001550 CERTIFICATION MEETING 19MAR19 19MAR19 1 1 0 0 0

A300001560 INCORPORATE COMMENTS 20MAR19 21MAR19 2 2 0 0 0

A300001570 ISSUE POST CONSTRUCTION REPORT (D1) TO DOE 21MAR19 0 0 0 0 0

A300001580 TRANSMITTAL OF DOCUMENT 22MAR19 27MAR19 4 4 0 0 0

A300001590 ISS DRAFT POST CONSTRUCTION RPT TO EPS/KDEP (D1) 27MAR19 0 0 0 0 0

A300001600 EPA/KDEP REVIEW DRAFT REMEDIAL ACTION REPORT 28MAR19 28JUN19 65 65 0 0 0

A300001610 INCORPORATE EPA/KDEP COMMENTS 01JUL19 08AUG19 27 27 0 0 0

A300001620 RELEASE PREPARATION 09AUG19 15AUG19 5 5 0 0 0

A300001630 CERTIFICATION MEETING 16AUG19 16AUG19 1 1 0 0 0

A300001640 INCORPORATE COMMENTS 19AUG19 19AUG19 1 1 0 0 0

A300001650 ISSUE POST CONSTRUCTION REPORT (D2) TO DOE 19AUG19 0 0 0 0 0

A300001660 DOCUMENT TRANSMITTAL 20AUG19 26AUG19 5 5 0 0 0

A300001670 ISSUE FNL POST CONSTRUCTION RPT TO EPA/KDEP (D2) 26AUG19 0 0 0 0 0

A300001680 EPA/ KDEP REVIEW FINAL POST CONSTRUCTION REPORT 27AUG19 30SEP19 24 24 0 0 0

A300001690 EPA/KDEP APPROVE FINAL POST CONSTRUCTION RPT 30SEP19 0 0 0 0 0

A300001700 PROJECT COMPLETE 31MAR21 0 0 0 0 0

04.11.10.09.09.01  Dissolve Phase Plume TS Work Plan

A310010000 DOE TECH REVIEW D0 WORK PLAN 01OCT09 14OCT09 10 10 0 2040-12Y 0 0

A310010001 Develop Comment Response Table 15OCT09 21OCT09 5 5 0 2040-12Y 0 0

A310010002 COMMENT RSOLUTION MEETING WITH DOE 22OCT09 22OCT09 1 1 0 2040-12Y 0 0

A310010003 REVISE DRAFT D0 WITH DOE TECH COMMENTS 23OCT09 05NOV09 10 10 0 2040-12Y 7,372 131

A310010004 INTERNAL REVIEW (PRS Mgmt and Legal) 06NOV09 12NOV09 5 5 0 2040-12Y 827 13

A310010005 REVISE THE DRAFT D0 13NOV09 19NOV09 5 5 0 2040-12Y 0 0

A310010006 SUBMIT D1 WORK PLAN TO DOE FOR LEGAL REVIEW 19NOV09 0 0 0 2040-12Y 0 0

A310010007 DOE LEGAL REVIEW 20NOV09 07DEC09 10 10 0 2040-12Y 0 0

A310010008 REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 08DEC09 21DEC09 10 10 0 2040-12Y 1,524 36

A310010009 INTERNAL/DOE CERTIFICATION/REPRODUCTION 22DEC09 05JAN10 8 8 0 2040-12Y 790 0
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A310010010 DOE SUBMIT D1 WORK PLAN TO REGULATORS 05JAN10 0 0 0 2040-12Y 0 0

A310001008 EPA/KY REVIEW WORK PLAN 06JAN10 06APR10 63 63 0 2040-12Y 0 0

A310001009 Regulatory Extension 07APR10 05MAY10 21 21 0 2040-12Y 0 0

A310001010 Develop Comment Response Summary (CRS) 06MAY10 07MAY10 2 2 0 2040-12Y 487 9

A310001011 Internal/DOE tech review of CRS 10MAY10 10MAY10 1 1 0 2040-12Y 412 9

A310001012 Revision to Comment Response Summary 11MAY10 11MAY10 1 1 0 2040-12Y 0 0

A310001013 Issue CRS for DOE Legal Review 12MAY10 12MAY10 1 1 0 2040-12Y 0 0

A310001014 DOE Legal Review of CRS 13MAY10 14MAY10 2 2 0 2040-12Y 0 0

A310001015 Revision to CRS 17MAY10 17MAY10 1 1 0 2040-12Y 0 0

A310001016 DOE issue CRS to Regulators 18MAY10 18MAY10 1 1 0 2040-12Y 0 0

A310001017 CRS Meeting with Regulators & DOE 21MAY10 21MAY10 1 1 0 2040-12Y 0 0

A310001018 Incorporate comments into D2 Work Plan 24MAY10 25MAY10 2 2 0 2040-12Y 1,405 31

A310001019 Internal/DOE tech review of D2 Work Plan 26MAY10 27MAY10 2 2 0 2040-12Y 386 5

A310001020 Revision to D2 Work Plan 28MAY10 28MAY10 1 1 0 2040-12Y 977 16

A310001021 ISSUE WORK PLAN (D2) TO DOE FOR LEGAL REVIEW 28MAY10 0 0 0 2040-12Y 0 0

A310001022 DOE LEGAL REVIEW OF D2 WORK PLAN 01JUN10 07JUN10 5 5 0 2040-12Y 0 0

A310001023 REVISION TO D2 WORK PLAN 08JUN10 08JUN10 1 1 0 2040-12Y 0 0

A310001024 INTERNAL/DOE CERTIFICATION/REPRODUCTION 09JUN10 09JUN10 1 1 0 2040-12Y 714 0

A310001025 DOE ISSUE WORK PLAN TO EPA/KY (D2) 09JUN10 0 0 0 2040-12Y 0 0

A310001026 EPA/KY REVIEW OF WORK PLAN 10JUN10 13JUL10 22 22 0 2040-12Y 0 0

A310001027 EPA/KY APPROVAL OF WORK PLAN 13JUL10 0 0 0 2040-12Y 0 0

04.11.10.09.09.02  Dissolve Phase Plume Treatability Study

RNPROC  Procurement

A310001028 Develop technical scope 01OCT09 14OCT09 10 10 0 2040-167 2,600 44

A310001029 Develop Exhibits for drilling RFP 13OCT09 02NOV09 15 15 0 2040-167 6,609 110

A310001030 Develop SOW for USEC Laboratory 15OCT09 11NOV09 20 20 0 2040-167 0 0

A310001031 Labor Determination 15OCT09 21OCT09 5 5 0 2040-167 0 0

A310001032 Identify Material for Purchasing 19OCT09 06NOV09 15 15 0 2040-167 0 0

A310001033 Procurement review of drilling subcontract 03NOV09 16NOV09 10 10 0 2040-167 0 0

A310001034 Purchasing of Material 09NOV09 16NOV09 6 6 0 2040-167 0 0

A310001035 SOW for Laboratory Awarded 12NOV09 18NOV09 5 5 0 2040-167 0 0

A310001036 Issue RFP to Bidders 16NOV09 0 0 0 2040-167 0 0

A310001037 Bid development for RFP by Drilling Subcontract 17NOV09 09DEC09 15 15 0 2040-167 0 0

A310001038 Review Bid Proposals 10DEC09 16DEC09 5 5 0 2040-167 0 0

A310001039 DOE Consent to Award 17DEC09 04JAN10 10 10 0 0 0

A310001040 Award Subcontract for drilling 14JUL10 14JUL10 1 1 0 2040-167 0 0

RNTRAIN  Training

A310001041 Develop Training Matrix 20OCT09 09NOV09 15 15 0 2040-167 0 0

RNWP  Work Package

1  ES&H Plan

A310001042 Deveop ES&H Plan 15OCT09 18NOV09 25 25 0 2040-167 0 0

A310001043 Technical Review of ES&H Plan 19NOV09 01DEC09 7 7 0 2040-167 0 0

A310001044 Comment Resolution of ES&H Plan 02DEC09 08DEC09 5 5 0 2040-167 0 0

A310001045 Management Review of ES&H Plan 09DEC09 15DEC09 5 5 0 2040-167 0 0
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A310001046 Mgmt Comment Resolution of ES&H Plan 16DEC09 17DEC09 2 2 0 2040-167 0 0

A310001047 ES&H Plan Complete 17DEC09 0 0 0 2040-167 0 0

2  QA Plan

A310001048 Develop QAPP 15OCT09 11NOV09 20 20 0 2040-167 0 0

A310001049 Technical Review of QAPP 12NOV09 20NOV09 7 7 0 2040-167 0 0

A310001050 Comment Resolution of QAPP 23NOV09 01DEC09 5 5 0 2040-167 0 0

A310001051 Management Review of QAPP 02DEC09 08DEC09 5 5 0 2040-167 0 0

A310001052 Mgmt Comment Resolution of QAPP 09DEC09 10DEC09 2 2 0 2040-167 0 0

A310001053 QAPP Complete 10DEC09 0 0 0 2040-167 0 0

3  Waste Mgmt Plan

A310001054 Develop Waste Mgmt Plan 15OCT09 25NOV09 30 30 0 2040-167 0 0

A310001055 Technical Review of WMP 30NOV09 08DEC09 7 7 0 2040-167 0 0

A310001056 Comment Resolution of WMP 09DEC09 15DEC09 5 5 0 2040-167 0 0

A310001057 Management Review of WMP 16DEC09 22DEC09 5 5 0 2040-167 0 0

A310001058 Mgmt Comment Resolution of WMP 23DEC09 28DEC09 2 2 0 2040-167 0 0

A310001059 WMP Complete 28DEC09 0 0 0 2040-167 0 0

4  RWP

A310001060 Develop RWP 16OCT09 02NOV09 12 12 0 2040-167 281 6

5  UCD

A310001061 Develop UCD 19OCT09 02NOV09 11 11 0 2040-167 0 0

6  Work Procedure

A310001062 Develop Work Procedure 19OCT09 05NOV09 14 14 0 2040-167 2,363 40

A310001063 Develop Excavation Permits & Mark utilities 20NOV09 14DEC09 15 15 0 2040-167 0 0

A310001064 MOBILIZATION (INCLUDES Training) 15JUL10 28JUL10 10 10 0 2040-167 29,063 75

A310001065 Dry Run IFR 15JUL10 19JUL10 3 3 0 2040-167 0 0

A310001066 Evaluation 15JUL10 17APR12 440* 440* 0 2040-167 0 0

A310001067 IFR 20JUL10 21JUL10 2 2 0 2040-167 0 0

A310001068 Start Field Work 29JUL10 0 0 0 2040-167 0 0

A310001069 Installation of Monitoring Wells (16) 29JUL10 18NOV10 80 80 0 2040-167 674,940 1,555

A310001070 Waste Management/Characterization 29JUL10 18NOV10 80 80 0 2040-167 42,024 784

A310001071 Bio-barrier Installation (14 Injection Wells) 29JUL10 18AUG10 15 15 0 2040-167 590,302 1,355

A310001072 Sample monitoring wells (Baseline) 19NOV10 29NOV10 5 5 0 2040-167 3,017 80

A310001073 Develop Landfill package 19NOV10 13DEC10 15 15 0 2040-167 4,214 60

A310001074 Complete Field Work 29NOV10 0 0 0 0 0

A310001075 Data Analysis and Validation of baseline samplin 30NOV10 18JAN11 32 32 0 2040-167 20,880 0

A310001076 Demobilization 30NOV10 30DEC10 21 21 0 2040-167 29,449 17

A310001077 Injects of Bio-Material 30NOV10 06DEC10 5 5 0 2040-167 116,080 180

A310001078 Sampling after Bio-barrier installation 07DEC10 12MAR12 315 315 0 2040-167 360,093 204

A310001079 Data Analysis and Validation after bio-barrier 07DEC10 17APR12 340 340 0 2040-167 227,970 0

A310001080 Landfill Package review and approval 14DEC10 29DEC10 10 10 0 2040-167 0 0

A310001081 Waste disposition to on-site Landfill 30DEC10 13JAN11 10 10 0 2040-167 0 0

A310001082 Complete Bio-barrier Sampling 12MAR12 0 0 0 0 0
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04.11.10.09.09.03  Dissolve Phase Plume Evaluation Report

A310000000 EVALUATION REPORT 01FEB12 11MAR13 278* 278* 0 2040-12Z 0 0

A310001000 PREPARE D0 EVALUATION RPT 01FEB12 25APR12 60 60 0 2040-12Z 71,535 384

A310001001 PRS Peer Review of Evaluation Report 26APR12 02MAY12 5 5 0 2040-12Z 11,312 196

A310001002 Revision to Evaluation Report 03MAY12 09MAY12 5 5 0 2040-12Z 8,208 131

A310001003 PRS Tech Editing 10MAY12 14MAY12 3 3 0 2040-12Z 0 0

A310001004 Revise Evaluation Report 15MAY12 16MAY12 2 2 0 2040-12Z 0 0

A310001005 INTERNAL REVIEW (PRS Mgmt and Legal) 17MAY12 23MAY12 5 5 0 2040-12Z 2,074 16

A310001006 INCORPORATE COMMENTS FROM INTERNAL REVIEW 24MAY12 25MAY12 2 2 0 2040-12Z 4,050 62

A310001007 SUBMIT D0 EVALUATION RPT TO DOE FOR TECH REVIEW 25MAY12 0 0 0 2040-12Z 0 0

A310000009 DOE TECH REVIEW D0 REPORT 29MAY12 11JUN12 10 10 0 2040-12Z 0 0

A310000010 Develop Comment Response Table 12JUN12 18JUN12 5 5 0 2040-12Z 1,095 20

A310000011 COMMENT RESOLUTION MEETING WITH DOE 19JUN12 19JUN12 1 1 0 2040-12Z 0 0

A310000012 REVISE DRAFT D0 WITH DOE TECH COMMENTS 20JUN12 05JUL12 10 10 0 2040-12Z 12,822 229

A310000013 INTERNAL REVIEW (PRS Mgmt and Legal) 06JUL12 12JUL12 5 5 0 2040-12Z 2,593 20

A310000014 REVISE THE DRAFT D0 13JUL12 19JUL12 5 5 0 2040-12Z 0 0

A310000015 SUBMIT D1 EVALUATION RPT TO DOE FOR LEGAL REVIEW 19JUL12 0 0 0 2040-12Z 0 0

A310000016 DOE LEGAL REVIEW 20JUL12 02AUG12 10 10 0 2040-12Z 0 0

A310000017 REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 03AUG12 16AUG12 10 10 0 2040-12Z 4,119 86

A310000018 INTERNAL/DOE CERTIFICATION/REPRODUCTION 17AUG12 30AUG12 10 10 0 2040-12Z 1,318 0

A310000019 SUBMIT D1 EVALUATION REPORT TO REGS (CON MIL) 30AUG12 0 0 0 2040-12Z 0 0

A310000020 EPA/KY REVIEW EVALUATION REPORT 31AUG12 30NOV12 63 63 0 2040-12Z 0 0

A310000021 Regulator Extension 03DEC12 03JAN13 21 21 0 2040-12Z 0 0

A310000022 Develop Comment Response Summary (CRS) 04JAN13 07JAN13 2 2 0 2040-12Z 1,199 23

A310000023 Internal/DOE tech review of CRS 08JAN13 08JAN13 1 1 0 2040-12Z 0 0

A310000024 Revision to Comment Response Summary 09JAN13 09JAN13 1 1 0 2040-12Z 0 0

A310000025 Issue CRS for DOE Legal Review 10JAN13 10JAN13 1 1 0 2040-12Z 0 0

A310000026 DOE Legal Review of CRS 11JAN13 14JAN13 2 2 0 2040-12Z 0 0

A310000027 Revision to CRS 15JAN13 15JAN13 1 1 0 2040-12Z 0 0

A310000028 DOE issue CRS to Regulators 16JAN13 16JAN13 1 1 0 2040-12Z 0 0

A310000029 CRS Meeting with Regulators & DOE 22JAN13 22JAN13 1 1 0 2040-12Z 0 0

A310000030 Incorporate comments into D2 Evaluation Report 23JAN13 24JAN13 2 2 0 2040-12Z 5,607 104

A310000031 Internal/DOE tech review of D2 Evaluation Report 25JAN13 28JAN13 2 2 0 2040-12Z 2,074 16

A310000032 ISSUE EVALUATIO RPT (D2) TO DOE FOR LEGAL REVIEW 29JAN13 0 0 0 2040-12Z 0 0

A310000033 Revision to D2 Evaluation Report 29JAN13 29JAN13 1 1 0 2040-12Z 473 8

A310000034 DOE LEGAL REVIEW OF D2 EVALUATION REPORT 30JAN13 05FEB13 5 5 0 2040-12Z 0 0

A310000035 REVISION TO D2 EVALUATION REPORT 06FEB13 06FEB13 1 1 0 2040-12Z 0 0

A310000036 INTERNAL/DOE CERTIFICATION/REPRODUCTION 07FEB13 07FEB13 1 1 0 2040-12Z 1,134 0

A310000037 ISSUE EVALUATION REPORT TO EPA/KY (D2) 07FEB13 0 0 0 2040-12Z 0 0

A310000038 EPA/KY REVIEW OF EVALUATION REPORT 08FEB13 11MAR13 22 22 0 2040-12Z 0 0

A310000039 EPA/KY APPROVAL OF EVALUATION REPORT 11MAR13 0 0 0 2040-12Z 0 0
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04.11.10.09.10.01  Dissolve Phase Plume Proposed Plan

A310000040 PROPOSED PLAN 27JUN14 11JUN15 239* 239* 0 2040-12T 0 0

A310000041 PREPARE DRAFT PROPOSED PLAN 27JUN14 18AUG14 35 35 0 2040-12T 40,951 263

A310000042 PRS Peer Review of Draft D0 Proposed Plan 19AUG14 25AUG14 5 5 0 2040-12T 2,694 33

A310000043 Revision to Draft D0 Proposed Plan 26AUG14 28AUG14 3 3 0 2040-12T 4,119 48

A310000044 PRS Tech Editing 29AUG14 03SEP14 3 3 0 2040-12T 0 0

A310000045 Revise Proposed Plan 04SEP14 05SEP14 2 2 0 2040-12T 0 0

A310000046 INTERNAL REVIEW (PRS Mgmt and Legal) 08SEP14 12SEP14 5 5 0 2040-12T 1,110 10

A310000047 INCORPORATE COMMENTS 15SEP14 17SEP14 3 3 0 2040-12T 1,911 27

A310000048 ISSUE PROPOSED PLAN TO DOE (D0) TECH REVIEW 17SEP14 0 0 0 2040-12T 0 0

A310000049 DOE TECH REVIEW PROPOSED PLAN 18SEP14 01OCT14 10 10 0 2040-12T 587 0

A310000050 Develop Comment Response Table 02OCT14 06OCT14 3 3 0 2040-12T 1,509 27

A310000051 COMMENTS RESOLUTION MEETING WITH DOE 07OCT14 07OCT14 1 1 0 2040-12T 10 0

A310000052 REVISE DRAFT D0 WITH DOE TECH COMMENTS 08OCT14 14OCT14 5 5 0 2040-12T 2,460 45

A310000053 INTERNAL REVIEW (PRS Mgmt and Legal) 15OCT14 21OCT14 5 5 0 2040-12T 259 2

A310000054 REVISE THE DRAFT D0 22OCT14 24OCT14 3 3 0 2040-12T 0 0

A310000055 ISSUE D1 PROPOSED PLAN FOR DOE LEGAL REVIEW 24OCT14 0 0 0 2040-12T 0 0

A310000056 DOE LEGAL REVIEW 27OCT14 07NOV14 10 10 0 2040-12T 0 0

A310000057 REVISE D1 PROPOSED PLAN 10NOV14 12NOV14 3 3 0 2040-12T 0 0

A310000058 ISSUE PROPOSED PLAN (D1) TO DOE LEGAL/HQ 12NOV14 0 0 0 2040-12T 0 0

A310000059 DOE HQ REVIEW 13NOV14 12DEC14 20 20 0 2040-12T 0 0

A310000060 REVISE THE DRAFT D1 WITH DOE LEGAL COMMENTS 15DEC14 16DEC14 2 2 0 2040-12T 941 6

A310000061 INTERNAL/DOE CERTIFICATION/REPRODUCTION 17DEC14 23DEC14 5 5 0 2040-12T 856 6

A310000062 ISSUE PROPOSED PLAN TO EPA/KY (D1) 31DEC14 0 0 0 2040-12T 0 0

A310000063 EPA/KY REVIEW PROPOSED PLAN 02JAN15 17FEB15 32 32 0 2040-12T 0 0

A310000065 RECEIPT OF EPA/KDEP COMMENTS 17FEB15 0 0 0 2040-12T 0 0

A310000066 Develop Comment Response Summary (CRS) package 18FEB15 19FEB15 2 2 0 2040-12T 1,049 19

A310000067 Internal/DOE Tech review of CRS package 20FEB15 20FEB15 1 1 0 2040-12T 0 0

A310000068 Revision to CRS package 23FEB15 23FEB15 1 1 0 2040-12T 0 0

A310000069 Issue CRS package for DOE Legal Review 24FEB15 24FEB15 1 1 0 2040-12T 0 0

A310000070 DOE Legal Review of CRS package 25FEB15 26FEB15 2 2 0 2040-12T 0 0

A310000071 Revision to CRS package 27FEB15 27FEB15 1 1 0 2040-12T 0 0

A310000072 DOE Issue CRS package to Regulators 02MAR15 02MAR15 1 1 0 2040-12T 0 0

A310000073 CRS Meeting with Regulators and DOE 03MAR15 03MAR15 1 1 0 2040-12T 0 0

A310000074 Incorporate Comments into D2 Proposed Plan 04MAR15 05MAR15 2 2 0 2040-12T 1,579 24

A310000075 Internal/DOE Tech Review of D2 Proposed Plan 06MAR15 09MAR15 2 2 0 2040-12T 219 6

A310000076 Revision of D2 Proposed Plan 10MAR15 10MAR15 1 1 0 2040-12T 0 0

A310000077 ISSUE PROPOSED PLAN (D2) TO DOE for Legal Review 10MAR15 0 0 0 2040-12T 0 0

A310000078 DOE Legal Review of D2 Proposed Plan 11MAR15 16MAR15 4 4 0 2040-12T 0 0

A310000079 Revision to D2 Proposed Plan 17MAR15 17MAR15 1 1 0 2040-12T 0 0

A310000080 Internal/DOE Certification/Reproduction 18MAR15 19MAR15 2 2 0 2040-12T 701 4

A310000081 ISSUE PROPOSED PLAN EPA/KY (D2) 19MAR15 0 0 0 2040-12T 0 0

A310000082 EPA/KY REVIEW PROPOSED PLAN 20MAR15 21APR15 22 22 0 2040-12T 0 0

A310000083 EPA/KY APPROVAL OF PROPOSED PLAN 21APR15 0 0 0 2040-12T 0 0
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A310000084 PUBLIC NOTICE PREPARATION 22APR15 24APR15 3 3 0 2040-12T 0 0

A310000085 ISSUE PUBLIC NOTICE 27APR15 27APR15 1 1 0 2040-12T 0 0

A310000086 ISSUE FINAL PROPOSED PLAN TO PUBLIC 27APR15 0 0 0 2040-12T 0 0

A310000087 PUBLIC REVIEW OF FINAL PROPOSED PLAN 28APR15 11JUN15 32 32 0 2040-12T 0 0

A310000088 CLOSE OF PUBLIC COMMENT PERIOD 11JUN15 0 0 0 2040-12T 0 0

04.11.10.09.10.02  Dissolve Phase Plume Record of Decision/LUCIP

A310000089 RECORD OF DECISION/LUCIP 17NOV14 06NOV15 244* 244* 0 2040-12R 0 0

A310000090 PREPARE DRAFT RECORD OF DECISION/LUCIP 17NOV14 16JAN15 40 40 0 2040-12R 36,599 524

A310000091 PRS Peer Review 20JAN15 28JAN15 7 7 0 2040-12R 10,755 204

A310000092 Revision to ROD/LUCIP 29JAN15 04FEB15 5 5 0 2040-12R 31,771 394

A310000093 PRS Tech Editing 05FEB15 09FEB15 3 3 0 2040-12R 0 0

A310000094 Revise ROD/LUCIP 10FEB15 11FEB15 2 2 0 2040-12R 0 0

A310000095 INTERNAL REVIEW (PRS Mgmt and Legal) 12FEB15 25FEB15 10 10 0 2040-12R 5,747 64

A310000096 INCORPORATE COMMENTS 26FEB15 04MAR15 5 5 0 2040-12R 8,861 138

A310000097 ISSUE ROD/LUCIP TO DOE (D0) TECH REVIEW 04MAR15 0 0 0 2040-12R 0 0

A310000098 DOE TECH REVIEWS RECORD OF DECISION/LUCIP 05MAR15 18MAR15 10 10 0 2040-12R 0 0

A310000099 Develop Comment Response Table 19MAR15 25MAR15 5 5 0 2040-12R 0 0

A310000100 COMMENT RESOLUTION MEETING WITH DOE 26MAR15 26MAR15 1 1 0 2040-12R 0 0

A310000101 REVISE DRAFT D0 WITH DOE TECH COMMENTS 27MAR15 10APR15 10 10 0 2040-12R 16,957 230

A310000102 INTERNAL REVIEW (PRS Mgmt and Legal) 13APR15 17APR15 5 5 0 2040-12R 1,402 18

A310000103 REVISE DRAFT D0 20APR15 24APR15 5 5 0 2040-12R 0 0

A310000104 ISSUE D1 TO DOE LEGAL 24APR15 0 0 0 2040-12R 0 0

A310000105 DOE LEGAL REVIEW 27APR15 08MAY15 10 10 0 2040-12R 0 0

A310000106 INCORPORATE DOE LEGAL COMMENTS 11MAY15 15MAY15 5 5 0 2040-12R 0 0

A310000107 ISSUE DOE HQ FOR REVIEW 15MAY15 0 0 0 2040-12R 0 0

A310000108 DOE HQ REVIEW 18MAY15 15JUN15 20 20 0 2040-12R 0 0

A310000109 CLOSE OF PUBLIC COMMENT PERIOD 11JUN15 0 0 0 2040-12R 0 0

A310000110 INCORPORATE PUBLIC COMMENTS 12JUN15 18JUN15 5 5 0 2040-12R 0 0

A310000111 REVISE D1 ROD/LUCIP WITH DOE HQ COMMENTS 16JUN15 17JUN15 2 2 0 2040-12R 236 4

A310000112 COMMENT RESOLUTION MEETING WITH DOE 19JUN15 19JUN15 1 1 0 2040-12R 0 0

A310000113 INCORPORATE COMMENTS 22JUN15 23JUN15 2 2 0 2040-12R 0 0

A310000114 ISSUE RECORD OF DECISION/LUCIP (D1) TO DOE 23JUN15 0 0 0 2040-12R 0 0

A310000115 INTERNA/DOECERTIFICATION/REPRODUCTION 24JUN15 09JUL15 10 10 0 2040-12R 2,309 20

A310000116 ISSUE RECORD OF DECISION/LUCIP TO EPA/KY (D1) 13JUL15 0 0 0 2040-12R 0 0

A310000117 EPA/KY REVIEW RECORD OF DECISION/LUCIP 14JUL15 11AUG15 21 21 0 2040-12R 0 0

A310000119 Develop Comment Response Summary 10AUG15 11AUG15 2 2 0 2040-12R 1,595 27

A310000120 Internal/DOE Tech Review of CRS 12AUG15 12AUG15 1 1 0 2040-12R 0 0

A310000121 Revision to CRS 13AUG15 13AUG15 1 1 0 2040-12R 0 0

A310000122 Issue CRS for DOE Legal Review 14AUG15 14AUG15 1 1 0 2040-12R 0 0

A310000123 DOE Legal Review of CRS 17AUG15 18AUG15 2 2 0 2040-12R 0 0

A310000124 Revision to CRS 19AUG15 19AUG15 1 1 0 2040-12R 0 0

A310000125 DOE Issue CRS to Regulators 20AUG15 20AUG15 1 1 0 2040-12R 0 0

A310000126 CRS Meeting with Regulators and DOE 21AUG15 21AUG15 1 1 0 2040-12R 0 0

A310000127 Incorporate comment in D2 ROD/LUCIP 24AUG15 25AUG15 2 2 0 2040-12R 5,314 94
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A310000128 Internal/DOE Tech review of D2 ROD/LUCIP 26AUG15 27AUG15 2 2 0 2040-12R 1,993 24

A310000129 Revision to D2 ROD/LUCIP 28AUG15 28AUG15 1 1 0 2040-12R 1,207 19

A310000130 ISSUE RECORD OF DECISION/LUCIP (D2) TO DOE 28AUG15 0 0 0 2040-12R 0 0

A310000131 DOE Legal Review of D2 ROD/LUCIP 31AUG15 04SEP15 5 5 0 2040-12R 0 0

A310000132 Revision to D2 ROD/LUCIP 08SEP15 08SEP15 1 1 0 2040-12R 0 0

A310000133 Internal/DOE Certification/Reproduction 09SEP15 09SEP15 1 1 0 2040-12R 2,345 25

A310000134 ISSUE RECORD OF DECISION/LUCIP TO EPA/KY (D2) 09SEP15 0 0 0 2040-12R 0 0

A310000135 EPA/KY REVIEW AND APPROVE ROD/LUCIP 10SEP15 08OCT15 21 21 0 2040-12R 0 0

A310000139 DOE RECEIVE EPA/KY APPROVAL OF ROD/LUCIP 08OCT15 0 0 0 2040-12R 0 0

A310000140 RECORD OF DECISION SIGNATURE 09OCT15 06NOV15 21 21 0 2040-12R 0 0

A310000141 ISSUE SIGNED RECORD OF DECISON TO EPA/KDEP 06NOV15 0 0 0 2040-12R 0 0

04.11.10.09.11.01  Remedial Investigation Work Plan

A320010000 TECHNCIAL REVIEW OF SCOPING DOCUMENT 01OCT09 14OCT09 10 10 0 2040-E15 11,125 120

A320010001 REVISION TO SCOPING DOCUMENT 15OCT09 21OCT09 5 5 0 2040-E15 8,436 130

A320010002 PRS TECH EDITING 22OCT09 26OCT09 3 3 0 2040-E15 875 24

A320010003 REVISION TO SCOPING DOCUMENT 27OCT09 28OCT09 2 2 0 2040-E15 1,139 20

A320010004 PRS INTERNAL REVIEW 29OCT09 04NOV09 5 5 0 2040-E15 4,468 48

A320010005 INCORPORATE COMMENTS 05NOV09 11NOV09 5 5 0 2040-E15 2,547 34

A320010006 ISSUE RI SCOPING DOCUMENTS TO DOE (D0) 11NOV09 0 0 0 2040-E15 0 0

A320010007 DOE TECH REVIEW OF D0 SCOPING DOCUMENT 12NOV09 25NOV09 10 10 0 2040-E15 0 0

A320010008 DEVELOP COMMENT RESPONSE TABLE 30NOV09 01DEC09 2 2 0 2040-E15 3,622 51

A320010009 COMMENT RESOLUTION MEETING WITH DOE 02DEC09 02DEC09 1 1 0 2040-E15 1,058 16

A320010010 REVISE DRAFT D0 WITH DOE TECH COMMENTS 03DEC09 09DEC09 5 5 0 2040-E15 1,929 28

A320010011 INTERNAL COMMENT RESOLUTION REVIEW 10DEC09 14DEC09 3 3 0 2040-E15 1,680 24

A320010012 REVISE THE DRAFT D0 15DEC09 16DEC09 2 2 0 2040-E15 455 8

A320010013 SUBMIT D1 SCOPING DOCUMENT TO DOE LEGAL 16DEC09 0 0 0 2040-E15 0 0

A320010014 DOE LEGAL REVIEW 17DEC09 04JAN10 10 10 0 2040-E15 0 0

A320010015 REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 05JAN10 11JAN10 5 5 0 2040-E15 864 13

A320010016 INTERNAL/DOE CERTIFICATION/REPRODUCTION 12JAN10 19JAN10 5 5 0 2040-E15 1,003 22

A320010017 DOE ISSUE SCOPING DOCUMENT TO EPA/KDEP (D1) 19JAN10 0 0 0 2040-E15 0 0

A320000100 EPA/KDEP REVIEW 20JAN10 16APR10 62 62 0 2040-E15 0 0

A320000101 RI/FS SCOPING MEETING 19APR10 19APR10 1 1 0 2040-E15 2,952 16

A320000102 REMEDIAL INVESTIGATION  WORK PLAN 20APR10 09SEP11 349* 349* 0 2040-E15 0 0

A320000103 PREPARE D-1 RI WORK PLAN 20APR10 09AUG10 77 77 0 2040-E15 33,612 415

A320000104 SCOPING DOCUMENT RESOLUTION 20APR10 17MAY10 20 20 0 2040-E15 1,844 10

A320000105 PRS Peer Review 10AUG10 07SEP10 20 20 0 2040-E15 14,278 150

A320000106 Revision to Draft D0 RI WP based on Peer Rev 08SEP10 14SEP10 5 5 0 2040-E15 4,702 65

A320000107 PRS TECH EDITING 15SEP10 21SEP10 5 5 0 2040-E15 1,458 40

A320000108 REVISE RI/WP 22SEP10 28SEP10 5 5 0 2040-E15 1,708 30

A320000109 INTERNAL REVIEW D0 (PRS Mgmt and Legal) 29SEP10 19OCT10 15 15 0 2040-E15 6,980 70

A320000110 INCORPORATE COMMENTS FROM INTERNAL REVIEW 20OCT10 02NOV10 10 10 0 2040-E15 1,434 25

A320000111 SUBMIT D0 RI WP TO DOE FOR TECH REVIEW 02NOV10 0 0 0 2040-E15 0 0

A320000112 DOE TECH REVIEW D0 REPORT 03NOV10 02DEC10 20 20 0 2040-E15 0 0

A320000113 DEVELOP COMMENT RESPONSE TABLE 03DEC10 09DEC10 5 5 0 2040-E15 8,227 97
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A320000114 COMMENT RESOLUTION MEETING WITH DOE 10DEC10 10DEC10 1 1 0 2040-E15 1,111 8

A320000115 REVISE DRAFT D0 WITH DOE TECH COMMENTS 13DEC10 28DEC10 10 10 0 2040-E15 3,930 52

A320000116 INTERNAL REVIEW (PRS Mgmt and Legal) 29DEC10 05JAN11 5 5 0 2040-E15 1,034 10

A320000117 REVISE THE DRAFT D0 06JAN11 12JAN11 5 5 0 2040-E15 219 4

A320000118 SUBMIT D1 RI WP TO DOE FOR LEGAL REVIEW 12JAN11 0 0 0 2040-E15 0 0

A320000119 DOE LEGAL REVIEW 13JAN11 10FEB11 20 20 0 2040-E15 0 0

A320000120 REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 11FEB11 24FEB11 10 10 0 2040-E15 951 14

A320000121 INTERNAL/DOE CERTIFICATION/REPRODUCTION 25FEB11 10MAR11 10 10 0 2040-E15 1,492 38

A320000122 DOE SUBMIT D1 RI WP TO REGULATORS 10MAR11 0 0 0 2040-E15 0 0

A320000123 EPA/KY REVIEW RI WORK PLAN 11MAR11 07JUN11 61 61 0 2040-E15 0 0

A320000125 RECEIVE REGULATOR COMMENTS 07JUN11 0 0 0 2040-E15 0 0

A320000126 Develop Comment Response Summary (CRS) package 08JUN11 10JUN11 3 3 0 2040-E15 2,483 30

A320000127 Internal/DOE tech review of CRS package 13JUN11 14JUN11 2 2 0 2040-E15 1,057 20

A320000128 Revision to Comment Response Summary 15JUN11 15JUN11 1 1 0 2040-E15 341 6

A320000129 Issue CRS package for DOE Legal Review 16JUN11 16JUN11 1 1 0 2040-E15 0 0

A320000130 DOE Legal Review of CRS package 17JUN11 20JUN11 2 2 0 2040-E15 0 0

A320000131 Revision to CRS package 21JUN11 21JUN11 1 1 0 2040-E15 414 8

A320000132 DOE issue CRS package to Regulators 22JUN11 22JUN11 1 1 0 2040-E15 0 0

A320000133 CRS Meeting with Regulators & DOE 27JUN11 27JUN11 1 1 0 2040-E15 1,150 12

A320000134 Incorporate comments into D2 RI Work Plan 28JUN11 06JUL11 5 5 0 2040-E15 2,483 30

A320000135 Internal/DOE tech review of D2 RI Work Plan 07JUL11 13JUL11 5 5 0 2040-E15 2,070 20

A320000136 Revision to D2 RI Work Plan 14JUL11 18JUL11 3 3 0 2040-E15 455 8

A320000137 ISSUE RI REPORT (D2) TO DOE FOR LEGAL REVIEW 18JUL11 0 0 0 2040-E15 0 0

A320000138 DOE LEGAL REVIEW OF D2 RI REPORT 19JUL11 01AUG11 10 10 0 2040-E15 0 0

A320000139 REVISION TO D2 RI WORK PLAN 02AUG11 04AUG11 3 3 0 2040-E15 528 10

A320000140 INTERNAL/DOE CERTIFICATION/REPRODUCTION 05AUG11 09AUG11 3 3 0 2040-E15 1,310 34

A320000141 DOE ISSUE RI WORK PLAN TO EPA/KY (D2) 09AUG11 0 0 0 2040-E15 0 0

A320000142 EPA/KY REVIEW OF RI WORK PLAN 10AUG11 09SEP11 22 22 0 2040-E15 0 0

A320000143 EPA/KY APPROVAL OF RI WORK PLAN 09SEP11 0 0 0 2040-E15 0 0

04.11.10.09.11.02  Remedial Investigation

RNPROC  Procurement

A320000144 Develop technical scope 12MAY11 25MAY11 10 10 0 2040-E16 2,863 50

A320000145 Develop Exhibits for RFP 24MAY11 21JUN11 20 20 0 2040-E16 6,312 110

A320000146 Labor Determination 26MAY11 02JUN11 5 5 0 2040-E16 822 15

A320000147 Procurement review of RFP 22JUN11 07JUL11 10 10 0 2040-E16 0 0

A320000152 Identify Material for Purchasing 24JUN11 18JUL11 15 15 0 2040-E16 1,449 26

A320000148 Issue RFP to Bidders 07JUL11 0 0 0 2040-E16 0 0

A320000149 Bid development for RFP 08JUL11 18AUG11 30 30 0 2040-E16 0 0

A320000155 Purchasing of Material 19JUL11 15AUG11 20 20 0 2040-E16 1,484 39

A320000151 Develop SOW for USEC Laboratory 26JUL11 22AUG11 20 20 0 2040-E16 1,977 56

A320000150 Review Bid Proposals 19AUG11 25AUG11 5 5 0 2040-E16 1,848 32

A320000156 SOW for Laboratory Awarded 23AUG11 29AUG11 5 5 0 2040-E16 0 0

A320000153 DOE Consent to Award 26AUG11 09SEP11 10 10 0 2040-E16 0 0

A320000154 Award Subcontract for drilling 09SEP11 09SEP11 1 1 0 2040-E16 438 8
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RNROADS  Road Construction

A320001000 Develop technical scope 13JUN11 24JUN11 10 10 0 2040-E16 0 0

A320001001 Develop Exhibits for RFP 23JUN11 15JUL11 15 15 0 2040-E16 0 0

A320001002 Labor Determination 27JUN11 05JUL11 5 5 0 2040-E16 0 0

A320001003 Procurement review of RFP 18JUL11 22JUL11 5 5 0 2040-E16 0 0

A320001004 Issue RFP to Bidders 22JUL11 0 0 0 2040-E16 0 0

A320001005 Bid development for RFP 25JUL11 12AUG11 15 15 0 2040-E16 0 0

A320001006 Review Bid Proposals 15AUG11 19AUG11 5 5 0 2040-E16 0 0

A320001009 DOE Consent to Award 22AUG11 02SEP11 10 10 0 2040-E16 0 0

A320001030 Work Package development 22AUG11 19SEP11 20 20 0 2040-E16 0 0

A320001010 Award Subcontract for road construction 02SEP11 02SEP11 1 1 0 2040-E16 0 0

A320001040 IFR 20SEP11 22SEP11 3 3 0 2040-E16 0 0

A320001050 Mobilization 23SEP11 29SEP11 5 5 0 2040-E16 36,328 0

A320001020 Road Construction 30SEP11 02AUG12 210 210 0 2040-E16 741,540 0

RNTRAIN  Training

A320000157 Develop Training Matrix 08JUL11 28JUL11 15 15 0 2040-E16 741 13

RNWP  Work Package

4  RWP

A320000158 Develop RWP 10AUG11 25AUG11 12 12 0 2040-E16 485 8

5  UCD

A320000159 Develop UCD 10AUG11 24AUG11 11 11 0 2040-E16 27,305 218

6  Work Procedure

A320000160 Develop Work Packages 10AUG11 11JUN12 210 210 0 2040-E16 657 12

A320000162 DEVELOP EXCAVATION PERMITS 10AUG11 11JUN12 210 210 0 2040-E16 14,788 50

A320000163 MARKING OF UTILITIES/Surveying 17AUG11 18JUN12 210 210 0 2040-E16 53,710 0

A320000164 DRY RUN IFR 31AUG11 02SEP11 3 3 0 2040-E16 0 0

A320000165 IFR 06SEP11 09SEP11 4 4 0 2040-E16 8,831 133

A320000161 MOBILIZATION (INCLUDING TRAINING) 3 rigs 12SEP11 11OCT11 22 22 0 2040-E16 138,131 126

A320000168 START FIELD WORK 12SEP11 0 0 0 2040-E16 0 0

A320000166 SW Distal 28 days 12OCT11 04APR12 120 120 0 2040-E16 258,440 586

A320000195 Terrace, RCA and Creek 22 days 12OCT11 04APR12 120 120 0 2040-E16 221,625 447

A320000205 NW Distal 35 days 12OCT11 04APR12 120 120 0 2040-E16 323,024 732

A320000215 NE Distal 35 days 12OCT11 04APR12 120 120 0 2040-E16 323,024 732

A320000225 Rubble Zone 30 days 12OCT11 04APR12 120 120 0 2040-E16 253,832 575

A320000235 NW Mitigation 15 days 12OCT11 04APR12 120 120 0 2040-E16 128,334 346

A320000245 Creek Nest 16.5 days 12OCT11 04APR12 120 120 0 2040-E16 205,525 313

A320000255 Little Bayou 8 days 12OCT11 04APR12 120 120 0 2040-E16 123,058 374

A320000265 NE Upgrade 55 days 12OCT11 04APR12 120 120 0 2040-E16 494,171 1,194

A320000275 C-616 31 days 12OCT11 04APR12 120 120 0 2040-E16 313,010 625

A320000285 NW Centerline 17.5 days 12OCT11 04APR12 120 120 0 2040-E16 161,513 366

A320000295 NE Centerline 17.5 days 12OCT11 04APR12 120 120 0 2040-E16 161,513 366

A320000305 River Interface 9 days 12OCT11 04APR12 120 120 0 2040-E16 129,155 155
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A320000335 Waste Management 12OCT11 04APR12 120 120 0 2040-E16 506,333 3,662

A320000185 Soil Sampling 13DEC11 12OCT12 210 210 0 2040-E16 5,912 0

A320000167 Sample Analysis 15FEB12 13DEC12 210 210 0 2040-E16 487,274 208

A320000178 Complete Drilling 04APR12 0 0 0 0 0

A320000169 DEMOBILIZATION 05APR12 03MAY12 20 20 0 2040-E16 0 0

A320000170 DEVELOP AND APPROVE LANDFILL PACKAGES 14DEC12 15JAN13 20 20 0 2040-E16 47,763 680

A320000177 Fate & Transport Modeling 14DEC12 19FEB13 44 44 0 2040-E16 80,055 95

A320000172 Develop DOT paperwork 16JAN13 23JAN13 5 5 0 2040-E16 0 0

A320000175 DISPOSAL OF IDW TO U LANDFILL 16JAN13 13FEB13 20 20 0 2040-E16 0 0

A320000173 Waste disposition to off-site Landfill 24JAN13 20FEB13 20 20 0 2040-E16 0 0

A320000174 WASTE RECEIVED AT ENVIROCARE 25FEB13 01MAR13 5 5 0 2040-E16 0 0

A320000176 SOILS INVESTIGATION COMPLETE 01MAR13 0 0 0 2040-E16 0 0

04.11.10.09.11.03  Remedial Investigation Report

A320000000 REMEDIAL INVESTIGATION  REPORT 08JAN13 01MAY14 330* 330* 0 2040-E17 0 0

A320000001 PREPARE D0 RI RPT 08JAN13 24APR13 75 75 0 2040-E17 112,544 1,296

A320000002 PRS Peer Review 25APR13 08MAY13 10 10 0 2040-E17 20,207 256

A320000003 Revision to Draft D0 RI Report based on Peer Rev 09MAY13 15MAY13 5 5 0 2040-E17 22,993 368

A320000004 PRS Tech Editing 16MAY13 22MAY13 5 5 0 2040-E17 0 0

A320000005 Revision to RI Report 23MAY13 30MAY13 5 5 0 2040-E17 0 0

A320000006 INTERNAL REVIEW D0 (PRS Mgmt and Legal) 31MAY13 13JUN13 10 10 0 2040-E17 6,646 100

A320000007 INCORPORATE COMMENTS FROM INTERNAL REVIEW 14JUN13 20JUN13 5 5 0 2040-E17 8,986 132

A320000008 SUBMIT D0 RI RPT TO DOE FOR TECH REVIEW 20JUN13 0 0 0 2040-E17 0 0

A320000009 DOE TECH REVIEW D0 REPORT 21JUN13 23JUL13 21 21 0 2040-E17 0 0

A320000010 Develop Comment Response Table 24JUL13 30JUL13 5 5 0 2040-E17 6,786 108

A320000011 COMMENT RESOLUTION MEETING WITH DOE 31JUL13 31JUL13 1 1 0 2040-E17 0 0

A320000012 REVISE DRAFT D0 WITH DOE TECH COMMENTS 01AUG13 14AUG13 10 10 0 2040-E17 16,526 196

A320000013 INTERNAL REVIEW (PRS Mgmt and Legal) 15AUG13 21AUG13 5 5 0 2040-E17 10,052 156

A320000014 REVISE THE DRAFT D0 22AUG13 28AUG13 5 5 0 2040-E17 2,916 80

A320000015 SUBMIT D1 RI REPORT TO DOE FOR LEGAL REVIEW 28AUG13 0 0 0 2040-E17 0 0

A320000016 DOE LEGAL REVIEW 29AUG13 26SEP13 20 20 0 2040-E17 0 0

A320000017 REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 27SEP13 10OCT13 10 10 0 2040-E17 6,067 92

A320000018 INTERNAL/DOE CERTIFICATION/REPRODUCTION 11OCT13 23OCT13 9 9 0 2040-E17 3,921 32

A320000019 DOE SUBMIT D1 RI REPORT TO REGULATORS 24OCT13 0 0 0 2040-E17 0 0

A320000020 EPA/KY REVIEW RI REPORT 25OCT13 29JAN14 63 63 0 2040-E17 0 0

A320000023 EPA/KDEP comts (D2 require in 60 days) 29JAN14 0 0 0 2040-E17 0 0

A320000024 Develop Comment Response Summary (CRS) package 30JAN14 03FEB14 3 3 0 2040-E17 0 0

A320000025 Internal/DOE tech review of CRS package 04FEB14 05FEB14 2 2 0 2040-E17 0 0

A320000026 Revision to Comment Response Summary 06FEB14 06FEB14 1 1 0 2040-E17 0 0

A320000027 Issue CRS package for DOE Legal Review 07FEB14 07FEB14 1 1 0 2040-E17 0 0

A320000028 DOE Legal Review of CRS package 10FEB14 11FEB14 2 2 0 2040-E17 0 0

A320000029 Revision to CRS package 12FEB14 12FEB14 1 1 0 2040-E17 0 0

A320000030 DOE issue CRS package to Regulators 13FEB14 13FEB14 1 1 0 2040-E17 0 0

A320000031 CRS Meeting with Regulators & DOE 18FEB14 18FEB14 1 1 0 2040-E17 0 0

A320000032 Incorporate comments into D2 RI Report 19FEB14 25FEB14 5 5 0 2040-E17 0 0
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A320000033 Internal/DOE tech review of D2 RI Report 26FEB14 04MAR14 5 5 0 2040-E17 875 24

A320000034 Revision to D2 RI Report 05MAR14 07MAR14 3 3 0 2040-E17 0 0

A320000035 ISSUE RI REPORT (D2) TO DOE FOR LEGAL REVIEW 07MAR14 0 0 0 2040-E17 0 0

A320000036 DOE LEGAL REVIEW OF D2 RI REPORT 10MAR14 21MAR14 10 10 0 2040-E17 0 0

A320000037 REVISION TO D2 RI REPORT 24MAR14 26MAR14 3 3 0 2040-E17 0 0

A320000038 INTERNAL/DOE CERTIFICATION/REPRODUCTION 27MAR14 28MAR14 2 2 0 2040-E17 3,661 32

A320000039 DOE ISSUE RI REPORT TO EPA/KY (D2) 31MAR14 0 0 0 2040-E17 0 0

A320000040 EPA/KY REVIEW OF RI REPORT 01APR14 01MAY14 22 22 0 2040-E17 0 0

A320000041 EPA/KY APPROVAL OF RI REPORT 01MAY14 0 0 0 2040-E17 0 0

04.11.10.09.11.04  Feasibility Study

A320000042 FEASIBILITY STUDY 01AUG13 31DEC14 354* 354* 0 2040-E18 0 0

A320000043 DEVELOP D0 FS REPORT 01AUG13 18NOV13 77 77 0 2040-E18 285,691 1,977

A320000044 PRS Peer Review of Draft D0 FS Report 19NOV13 04DEC13 10 10 0 2040-E18 35,707 404

A320000045 Revision to Draft D0 FS Report 05DEC13 11DEC13 5 5 0 2040-E18 36,499 412

A320000046 PRS Tech Editing 12DEC13 18DEC13 5 5 0 2040-E18 0 0

A320000047 Revise the FS Report 19DEC13 27DEC13 5 5 0 2040-E18 0 0

A320000048 INTERNAL REVIEW (PRS Mgmt and Legal) 30DEC13 21JAN14 15 15 0 2040-E18 3,987 48

A320000049 INCORPORATE COMMENTS 22JAN14 04FEB14 10 10 0 2040-E18 21,487 356

A320000050 ISSUE FS REPORT TO DOE (D0) FOR TECH REVIEW 04FEB14 0 0 0 2040-E18 0 0

A320000051 DOE TECH REVIEW OF FS REPORT 05FEB14 05MAR14 21 21 0 2040-E18 0 0

A320000052 Develop Comment Response Table 06MAR14 12MAR14 5 5 0 2040-E18 13,981 48

A320000053 COMMENT RESOLUTION MEETING WITH DOE 13MAR14 13MAR14 1 1 0 2040-E18 0 0

A320000054 REVISE DRAFT D0 WITH DOE TECH COMMENTS 14MAR14 27MAR14 10 10 0 2040-E18 38,510 278

A320000055 INTERNAL REVIEW (PRS Mgmt and Legal) 28MAR14 03APR14 5 5 0 2040-E18 7,745 146

A320000056 REVISE DRAFT D0 04APR14 10APR14 5 5 0 2040-E18 0 0

A320000057 ISSUE FS REPORT (D1) TO DOE FOR LEGAL REVIEW 10APR14 0 0 0 2040-E18 0 0

A320000058 DOE LEGAL REVIEW 11APR14 09MAY14 20 20 0 2040-E18 0 0

A320000059 REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 12MAY14 23MAY14 10 10 0 2040-E18 11,313 240

A320000060 INTERNAL/DOE CERTIFICATION/REPRODUCTION 27MAY14 09JUN14 10 10 0 2040-E18 2,303 24

A320000061 DOE ISSUE FS REPORT TO EPA/KDEP (D1) 26JUN14 0 0 0 2040-E18 0 0

A320000062 EPA/KY REVIEW FS REPORT 27JUN14 26SEP14 63 63 0 2040-E18 0 0

A320000064 REC EPA/KDEP  COMMENTS (D2 require in 60 days) 26SEP14 0 0 0 2040-E18 0 0

A320000065 Develop Comment Response Summary  package 29SEP14 01OCT14 3 3 0 2040-E18 7,230 132

A320000066 Internal/DOE Tech Review of CRS package 02OCT14 03OCT14 2 2 0 2040-E18 0 0

A320000067 Revision to CRS package 06OCT14 06OCT14 1 1 0 2040-E18 0 0

A320000068 Issue CRS package for DOE Legal review 07OCT14 07OCT14 1 1 0 2040-E18 0 0

A320000069 DOE Legal review of CRS package 08OCT14 09OCT14 2 2 0 2040-E18 0 0

A320000070 Revision to CRS package with DOE Legal Comments 10OCT14 10OCT14 1 1 0 2040-E18 0 0

A320000071 DOE issue CRS package to Regulators 13OCT14 13OCT14 1 1 0 2040-E18 0 0

A320000072 CRS Meeting with Regulators & DOE 16OCT14 16OCT14 1 1 0 2040-E18 0 0

A320000073 Incorporate comments into D2 FS Report 17OCT14 20OCT14 2 2 0 2040-E18 5,477 100

A320000074 Internal/DOE Tech Review of D2 FS Report 21OCT14 23OCT14 3 3 0 2040-E18 437 12

A320000075 Revision to D2 FS Report 24OCT14 27OCT14 2 2 0 2040-E18 5,477 100

A320000076 ISSUE FS REPORT (D2) TO DOE Legal 27OCT14 0 0 0 2040-E18 0 0
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A320000077 DOE Legal Review of D2 FS Report 28OCT14 10NOV14 10 10 0 2040-E18 0 0

A320000078 Revision to D2 FS Report 11NOV14 17NOV14 5 5 0 2040-E18 0 0

A320000079 Internal/DOE Certification/Reproduction 18NOV14 24NOV14 5 5 0 2040-E18 2,417 32

A320000080 DOE ISSUE FS REPORT TO EPA/KY (D2) 25NOV14 0 0 0 2040-E18 0 0

A320000081 EPA/KY REVIEW OF FS REPORT 26NOV14 31DEC14 22 22 0 2040-E18 0 0

A320000082 EPA/KY APPROVAL OF FS REPORT 31DEC14 0 0 0 2040-E18 0 0

04.11.10.09.11.05  MNA Degradation Report

A320000093 Develop MNA Evaluation Report 01OCT09 01DEC09 42 42 0 2040-162 37,849 308

A320000094 PRS Internal Review 02DEC09 15DEC09 10 10 0 2040-162 14,240 128

A320000095 Incorporate Comments 16DEC09 31DEC09 10 10 0 2040-162 9,520 68

A320000096 Issue Draft MNA Report to DOE 31DEC09 0 0 0 2040-162 0 0

A320000097 DOE Review Draft MNA Report 04JAN10 03FEB10 22 22 0 2040-162 0 0

A320000098 Incorporate DOE comments 04FEB10 24FEB10 15 15 0 2040-162 9,691 92

A320000099 Issue Final MNA Report to DOE 24FEB10 0 0 0 2040-162 0 0

04.11.10.09.12  Well Sampling

A320000085 Routine sampling 04MAR14 02MAR18 1,000 1,000 0 2040-E19 215,874 0
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